



Initiating Process Group

Project Initiation

Those processes performed to define a new project or a new phase of an existing project by obtaining authorization to start the project or phase.

The Project Initiation Process Group consists of 2 Processes:

1. Develop Project Charter

Develop Project Charter is the process of developing a document that formally authorizes a project or a phase and documenting initial requirements that satisfy the stakeholder's needs and expectations. In multi-phase projects, this process is used to validate or refine the decisions made during the previous iteration of Develop Project Charter.

2. Identify Stakeholders

Identify Stakeholders is the process of identifying all people or organizations impacted by the project, and documenting relevant information regarding their interests, involvement, and impact on project success.

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com