



Knowledge Area 1 – Project Integration Management

PMBOK V4: Chapter 4

Project Integration Management

Project Integration Management includes the processes and activities needed to identify, define, combine, unify, and coordinate the various processes and project management activities within the Project Management Process Groups.

Project Integration Management consists of the following 6 processes:

Develop Project Charter

The process of developing a document that formally authorizes a project or a phase and documenting initial requirements that satisfy the stakeholder's needs and expectations.

Develop Project Management Plan

The process of documenting the actions necessary to define, prepare, integrate, and coordinate all subsidiary plans.

Direct and Manage Project Execution

The process of performing the work defined in the project management plan to achieve the project's objectives.

Monitor and Control Project Work

The process of tracking, reviewing, and regulating the progress to meet the performance objectives defined in the project management plan.

Perform Integrated Change Control

The process of reviewing all change requests, approving changes, and managing changes to the deliverables, organizational process assets, project documents, and the project management plan.

Close Project or Phase

The process of finalizing all activities across all of the Project Management Process Groups to formally complete the project or phase.

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com