



**PM Services NW**  
**Project Management Services Northwest**  
**Serving Puget Sound and the Pacific Northwest**

---

**PMBOK Process No 17 – Plan Risk Management**

**By Ray Myers, Jr., PMP**

**Process Group:** Planning

**Knowledge Area:** Risk Management

**Process #17:** Plan Risk Management

**PMBOK V4:** 11.1

Plan Risk Management is the process of defining how to conduct risk management activities for a project.

Inputs

- Project scope statement
- Cost management plan
- Schedule management plan
- Communication management plan
- Enterprise environmental factors
- Organizational process assets

Tools and Techniques

- Planning meetings and analysis

Outputs

- Risk management plan

---

**About the Author:** Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at [www.pmservicesnw.com](http://www.pmservicesnw.com)

Article source: [www.pmservicesnw.com](http://www.pmservicesnw.com)