



PMBOK Process No 19 – Perform Qualitative Risk Analysis

By Ray Myers, Jr., PMP

Process Group: Planning

Knowledge Area: Risk Management

Process #19: Perform Qualitative Risk Analysis

PMBOK V4: 11.3

Perform Qualitative Risk Analysis is the process of prioritizing risks for further analysis or action by assessing and combining their probability of occurrence and impact.

Inputs

- Risk register
- Risk management plan
- Project scope statement
- Organizational process assets

Tools and Techniques

- Risk probability and impact assessment
- Probability and impact matrix
- Risk data quality assessment
- Risk categorization
- Risk urgency assessment
- Expert judgment

Outputs

- Risk register updates

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com