



PM Services NW
Project Management Services Northwest
Serving Puget Sound and the Pacific Northwest

PMBOK Process No 21 – Plan Risk Responses

By Ray Myers, Jr., PMP

Process Group: Planning

Knowledge Area: Risk Management

Process #21: Plan Risk Responses

PMBOK V4: 11.5

Plan Risk Responses is the process of developing options and action to enhance opportunities and to reduce threats to project objectives.

Inputs

- Risk register
- Risk management plan

Tools and Techniques

- Strategies for negative risk or threats
- Strategies for positive risks or opportunities
- Contingent response strategies
- Expert judgment

Outputs

- Risk register updates
- Risk related contract decisions
- Project management plan updates
- Project documentation updates

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com