



PM Services NW
Project Management Services Northwest
Serving Puget Sound and the Pacific Northwest

PMBOK Process No 3 – Develop Project Management Plan

By Ray Myers, Jr., PMP

Process Group: Planning

Knowledge Area: Integration Management

Process #3: Develop Project Management Plan

PMBOK V4: 4.2

Develop Project Management Plan is the process of documenting the action necessary to define, prepare, integrate, and coordinate all subsidiary plans. The project management plan becomes the primary source of information for how the project will be planned, executed, monitored and controlled, and closed.

Inputs

- Project Charter
- Outputs from planning processes
- Enterprise environmental factors
- Organizational process assets

Tools and Techniques

- Expert judgment

Outputs

- Project Management Plan

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com