



PM Services NW
Project Management Services Northwest
Serving Puget Sound and the Pacific Northwest

PMBOK Process No 31 – Monitor and Control Project Work

By Ray Myers, Jr., PMP

Process Group: Monitor and Control

Knowledge Area: Integration Management

Process #31: Monitor and Control Project Work

PMBOK V4: 4.4

Monitor and Control Project work is the process of tracking, reviewing, and regulating the progress to meet the performance objectives defined in the project management plan. Monitoring includes status reporting, progress measurement, and forecasting. Performance reports provide information on the project's performance with regard to scope, schedule, cost, resources, quality, and risk, which can be used as inputs to other processes.

Inputs

- Project management plan
- Performance reports
- Enterprise environmental factors
- Organizational process assets

Tools and Techniques

- Expert judgment

Outputs

- Change requests
- Project management plan updates
- Project document updates

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com