



PM Services NW
Project Management Services Northwest
Serving Puget Sound and the Pacific Northwest

PMBOK Process No 34 – Control Scope

By Ray Myers, Jr., PMP

Process Group: Monitor and Control

Knowledge Area: Scope Management

Process #34: Control Scope

PMBOK V4: 5.5

Control Scope is the process of monitoring the status of the project and product scope and managing changes to the scope baseline.

Inputs

- Project management plan
- Work performance information
- Requirements documentation
- Requirements traceability matrix
- Organizational assets

Tools and Techniques

- Variance analysis

Outputs

- Work performance measurements
- Organizational process assets updates
- Change requests
- Project management plan updates
- Project document updates

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com