



PMBOK Process No 38 – Report Performance

By Ray Myers, Jr., PMP

Process Group: Monitor and Control

Knowledge Area: Communication Management

Process #38: Report Performance

PMBOK V4: 10.5

Report Performance is the process of collecting and distributing performance information including status reports, progress measurements, and forecasts.

Inputs

- Project management plan
- Work performance information
- Work performance measurements
- Budget forecasts
- Organizational process assets

Tools and Techniques

- Variance analysis
- Forecasting methods
- Communication methods
- Reporting systems

Outputs

- Performance reports
- Organizational process assets updates
- Change requests

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com