



## **PMBOK Process No 39 – Monitor and Control Risks**

**By Ray Myers, Jr., PMP**

**Process Group:** Monitor and Control

**Knowledge Area:** Risk Management

**Process #39:** Monitor and Control Risks

**PMBOK V4:** 11.6

Monitor and Control Risk is the process of implementing risk response plans, tracking identified risks, monitoring residual risks, identifying new risks, and evaluating risk process effectiveness throughout the project.

### Inputs

- Risk register
- Project management plan
- Work performance information
- Performance reports

### Tools and Techniques

- Risk reassessment
- Risk audits
- Variance and trend analysis
- Technical performance measurement
- Reserve analysis
- Status meetings

### Outputs

- Risk register updates
- Organizational process assets updates
- Change requests
- Project management plan updates
- Project document updates

---

**About the Author:** Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at [www.pmservicesnw.com](http://www.pmservicesnw.com)

Article source: [www.pmservicesnw.com](http://www.pmservicesnw.com)