



PM Services NW
Project Management Services Northwest
Serving Puget Sound and the Pacific Northwest

PMBOK Process No 6 – Create WBS

By Ray Myers, Jr., PMP

Process Group: Planning

Knowledge Area: Scope Management

Process #6: Create WBS

PMBOK V4: 5.3

Create Work Breakdown Structure is the process of subdividing project deliverables and project work into smaller, more manageable components.

Inputs

- Project scope statement
- Requirements documentation
- Organizational process assets

Tools and Techniques

- Decomposition

Outputs

- WBS
- WBS dictionary
- Scope baseline
- Project document updates

About the Author: Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at www.pmservicesnw.com

Article source: www.pmservicesnw.com