



## **Executing Process Group**

### **Project Execution**

Those processes performed to complete the work defined in the project management plan to satisfy the project specifications.

The Project Execution Process Group consists of 8 Processes:

**1. Direct and Manage Project Execution**

Direct and Manage Project Execution is the process of performing the work defined in the project management plan to achieve the project's objectives.

**2. Perform Quality Assurance**

Perform Quality Assurance is the process of auditing the quality requirements and the results from quality control measurements to ensure appropriate quality standards and operational definitions are used.

**3. Acquire Project Team**

Acquire Project Team is the process of confirming human resource availability and obtaining the team necessary to complete project assignments.

**4. Develop Project Team**

Develop Project Team is the process of improving the competencies, team interaction, and overall environment to enhance project performance.

**5. Manage Project Team**

Manage Project Team is the process of tracking team member performance, providing feedback, resolving issues, and managing changes to optimize project performance.

**6. Distribute Information**

Distribute Information is the process of making relevant information available to project stakeholders as planned.

**7. Manage Stakeholder Expectations**

Manage Stakeholder Expectations is the process of communicating and working with stakeholders to meet their needs and addressing issues as they occur.

**8. Conduct Procurements**

Conduct Procurements is the process of obtaining seller responses, selecting a seller, and awarding a contract.

---

**About the Author:** Ray Myers, Jr. is a PMP certified project manager with over 20 years' experience planning and managing technology projects. Contact Ray at [www.pmservicesnw.com](http://www.pmservicesnw.com)

Article source: [www.pmservicesnw.com](http://www.pmservicesnw.com)